

## Appendix I: Using Performance Information to Adjust Estimates

---

It is important to maintain a good project cost baseline as a forward indicator for potential cost growth. Cost estimates must be updated whenever project content changes and reconciled to the estimate baseline. By accomplishing a cost estimate on proposed program alternatives, the Project Office can determine the cost impact of the alternatives. One of the best ways a project team can update its schedule and cost estimates is to adjust these according to its own performance. Earned Value Management is recognized as a best practice for making such cost and schedule adjustments (e.g., on a monthly or quarterly basis).<sup>1</sup>

EVM is an integrated management control system for assessing, understanding and quantifying what a contractor or field activity is achieving with program dollars.

- Integrates technical, cost, schedule, with risk management.
- Allows objective assessment and quantification of current project performance.
- Helps predict future performance based on trends.

EVM provides project management with objective, accurate and timely data for effective decision-making. There are several handbooks available for the implementation of EVM.<sup>2</sup>

This appendix will be developed in more detail, but the EVM references should provide the analyst with a start for using performance information to adjust estimates. If additional information is desired, contact CAD at [hq-cad@mail.nasa.gov](mailto:hq-cad@mail.nasa.gov).

---

<sup>1</sup> EVM information available at <http://evm.nasa.gov/>.

<sup>2</sup> <http://evm.nasa.gov/handbooks.html>