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AHF
Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST

AHF 372

AHF-24-3

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03

IHF
Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

IHF 999CAL

IHF 400

IHF 404

IHF 405

IHF 407

IHF 406

IHF 408

IHF-25-3 and 4

IHF-24-9

IHF-25-5

IHF-24-4

IHF-25-6

IHF-24-1

Fac Unav - AJM-WP03

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

PTF 171

PTF-24-4

PTF-24-2

Fac Unav - AJM-WP03
Maintenance.

..TestEngineer.

..
......

checkout/reactivation/IST

SMD/MSR-EES/MSR

STMD/Canopy ACO

checkout/reactivation/IST

Calorimeter Aging Study/
Characterization

Fac Agreement/SBIR

SMD/MSR-SRL/MSR

SMD/MSR-EES/3MDCP

ESDMD/Orion/TPS

ESDMD/Orion/TPS

ESDMD/Orion/TPS

ESDMD/Orion/TPS

RSAA/Commercial

SMD/MSR-EES/3MDCP

RSAA/CRSII

RSAA

SMD/ DAVINCI

Reactivation / TSF Training

STMD/GCD/BO ACO

SMD/Dragonfly

SMD/MSR-SRL/MSR

Maintenance and Reactivation (TBD)
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Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  January 8, 2025

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules

Enrique Carballo

Enrique Carballo
NOTIONAL


