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Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST
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AHF-24-3
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Facility Reconfiguration
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Fac Unav - AJM-WP03

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

PTF 171
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Fac Unav - AJM-WP03Maintenance.
..TestEngineer.
..

......

checkout/reactivation/IST

SMD/MSR-EES/MSR

STMD/Canopy ACO

checkout/reactivation/IST

Calorimeter Aging Study/
Characterization

Fac Agreement/SBIR

SMD/MSR-SRL/MSR
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ESDMD/Orion/TPS

ESDMD/Orion/TPS

ESDMD/Orion/TPS

RSAA/Commercial

RSAA/CRSII

SMD/ DAVINCI

Reactivation / TSF Training

STMD/GCD/BO ACO

SMD/Dragonfly

SMD/MSR-SRL/MSR

Maintenance and 
Reactivation

Maintenance and Reactivation (TBD) Maintenance and 
Reactivation
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Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  November 5, 2024

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules

Enrique Carballo

Enrique Carballo
NOTIONAL


